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What We Were Asked to Do
• Document planning and scheduling lessons learned
• Provide recommendations
• Relate lessons learned to mission characteristics
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What We Did
• Conducted, documented, and validated 32 interviews
- Missions included were: COBE, ERBS, EP/EUVE, HST, LANDSAT, SME,
SMM, STS
- Institutional facilities included were: CMF, FDF, MSOCC, NASCOM, NCC
- Persons interviewed included: Scientists, operations personnel, managers,
software engineers
• Identified lessons learned from raw data collected in interviews
• Analyzed lessons learned across missions and facilities
• Identified relevant mission characteristics and analyzed their relationships to the
lessons learned
• Developed/formulated recommendations that address the lessons learned perceived
as having a major impact on the planning and scheduling process
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Ma or Recommendations
1.
Operational concepts are introduced much too late in the mission cycle.
Develop end-to-end planning and scheduling operations concepts by
mission class and ensure their consideration in system life cycle
documentation.
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Back round - Recommendation 1
Persons interviewed consistently expressed the need for considering operational
implications early in mission life cycle
Systems Instrumentation Requirements Document (SIRD) frequently developed
before the Mission Operations Concept Document
Detailed analysis of operational factors might have avoided subsequent planning
and scheduling problems (e.g., inability of NCC to support cross-support
required by HST)
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Details - Recommendation 1
• Develop mission operations concepts to include non nominal sequences
• Develop guidelines/document outlines and timelines for system documentation
• Require traceability between system documentation and the mission operations
concept
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Major Recommendations
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• The lack of an adequate end-to-end planning-and scheduling systems engineering
approach has resulted in fragmentation in mission planning and scheduling.
2. Create an organizational infrastructure at the Code 500 level, supported
by a Directorate-level steering committee with project representation,
responsible for systems engineering of end-to-end planning and
scheduling systems.
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Back round - Recommendation 2
• Planning and scheduling systems are developed in disjoint pieces
• Excessive verbal communication and iteration are required to compensate for
system engineering deficiencies
• Fragmentation transcends MO&DSD to divisions, flight projects, and users
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Details - Recommendation 2
Include technical committee representing all divisions, Advanced Missions
Analysis Office, and each project in the flight Projects Directorate
Analyze and coordinate technical decisions that transcend individual divisions
within MO&DSD
Ensure that systems are specified and developed within the framework of an end-
to-end information flow analysis
Support interactions with other organizations (e.g., Flight Projects Directorate)
concerning planning and scheduling implications of high level decisions (e.g.,
spacecraft design and operations concept)
Oversee development of a strategy for integration of all MO&DSD planning and
scheduling elements
Ensure operational user evaluation
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Ma or Recommendations
Problems in mission planning and scheduling systems are exacerbated, but not
created by, identifiable mission characteristics that are established in the Phase A
timeframe of a mission's life cycle.
3. Develop and refine mission modeling capabilities to assess impacts of
early mission design decisions on planning and scheduling.
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Back round - Recommendation 3
Mission characteristics related to spacecraft design and the mission operations
concept can exacerbate planning and scheduling problems
Discrepancies can exist between flight project and MO&DSD regarding expected
availabilities and capabilities of institutional resources (e.g., TDRSS)
Difficulty in capturing and analyzing dynamic relationships using traditional
methods for specifying operations concepts (e.g., text & block diagrams)
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Details . Recommendation 3
• Assess impacts of early mission design decisions on planning and scheduling,
particularly space-to-ground communications requirements
• Facilitate analysis of dynamic aspects of mission concept
• Support consistency and traceability between the Mission Operations Concept
Document and subsequent specifications
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Ma or Recommendation 4
The current approach to scheduling, both within the NCC and in most missions,
does not provide sufficient flexibility and is a major factor in the rescheduling
problem.
4. Emphasize operational flexibility in the development of the Advanced
Space Network, other institutional resources, external (e.g., project)
capabilities and resources, operational software and support tools.
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Back round - Recommendation 4
Most planning and scheduling systems are designed to support a single operations
concept
Difficulties arise when unanticipated events force a deviation from the nominal
sequence
Variation in needs of missions are not accommodated in current systems (e.g.,
fixed NCC timeline)
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Details - Recommendation 4
• Include service-level request disposition, extensible contacts, flexible timelines
• Institutional resources (e.g., NASCOM, FDF) should accommodate nominal and
non-nominal sequences of planning and scheduling activities
NAS 5 3O68O I 5
D-15
68
